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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #10, DECEMBER 2007

Significant Developments and Activities during the Period, Including Actions Undertaken
Pursuant to the AOC and SOW

e On December 5, ARCADIS notified USEPA of the access denial for the south top-of-bank sample for
Transect ST-13.

e On December 6, USEPA notified ARCADIS that Jeff Keiser of CH2M Hill is serving as USEPA’s
consultant.

e On December 6, the KRSG submitted a surface sediment sampling plan for sampling the 2007
Plainwell Time-Critical Removal Action (TCRA) removal areas to USEPA and Michigan Department
of Environmental Quality (MDEQ). This post-removal sediment sampling work is described in Section
3.4.5 of the SRI/FS Work Plan.

e On December 7, ARCADIS provided USEPA with a proposed analytical data submittal format for
monthly progress reports.

e On December 12, ARCADIS transmitted to USEPA copies of letters previously submitted to MDEQ
that present PCB data for the sediments and soils downstream of Lake Allegan Dam.

e On December 12, ARCADIS transmitted to CH2M Hill a copy of the August, September and October
2007 monthly reports and the 1* semi-annual progress report, at the request of Jim Saric.

e On December 12, ARCADIS participated in a conference call with USEPA and MDEQ to discuss the
segmenting of the soil and sediment core samples collected along the mill race and the Kalamazoo
River between the Plainwell No. 2 Dam and the confluence of the mill race and the river. The 2007
removal action sampling plan figures for the Plainwell TCRA were also discussed.

e On December 13, USEPA notified ARCADIS that it was approved to eliminate the south top-of-bank
sample from Transect ST-13 due to access issues.

e On December 14, ARCADIS notified MDEQ and USEPA regarding the schedule for top-of-bank core
processing. These cores were collected as per Section 3.4.1.2 of the SRI/FS Work Plan.

e On December 17, the KRSG submitted a request to USEPA that the revised surface sediment
sampling plan for the Plainwell TCRA removal area end-of-year sampling be approved by USEPA
and MDEQ prior to the commencement of sampling activities. The USEPA approved this request on
December 17.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #10, DECEMBER 2007

e On December 17, ARCADIS wrote to USEPA to confirm our agreement to eliminate a sample
(transect ST-13) due to access issues.

e On December 17, USEPA notified ARCADIS that it was approved to discontinue upstream-
downstream water column sampling at the Plainwell Impoundment for the 2007 construction season.

e On December 19, USEPA notified ARCADIS regarding the required data format for the monthly
progress reports.

e ARCADIS continues to obtain access agreements to permit the collection of SRl samples. Table A
presents the landowner from whom ARCADIS has not received a signed access agreement as of
December 31.

e The KRSG awaits acceptance of the Data Management Plan (see Section 1.3 of the SOW), which
was submitted to USEPA on June 8, 2007.

e The KRSG awaits USEPA’s comments on the draft Conceptual Site Model, which was submitted to
USEPA on June 21, 2007. This report is discussed in Section 1.2.1.4 of the SOW.

e The KRSG awaits USEPA's response to the letter requesting USEPA'’s data usability determination
for existing data for purposes of the SRI/FS, which was submitted to USEPA on August 27, 2007.

e The KRSG awaits USEPA’'s comments on the draft risk assessment framework, which was submitted
to USEPA on October 5, 2007. This framework is discussed in Section 1.2.1.5 of the SOW.

Data Collected and Field Activities Conducted During the Period

e On December 10, the KRSG notified USEPA and MDEQ that the end-of-year sediment sampling and
bathymetric survey regarding the Plainwell TCRA were scheduled to begin during the week of
December 17.

e Through December 19, ARCADIS continued to collect water column samples every other day at the
upstream and downstream locations related to the Plainwell TCRA. Table B summarizes the samples
collected that were sent to TestAmerica Laboratories, Inc. (TestAmerica) for analysis. This sampling
is discussed in Section 3.4.5 of the SRI/FS Work Plan.

e On December 19, ARCADIS performed bathymetric monitoring following completion of the 2007
construction season activities associated with the Plainwell TCRA. The results of the monitoring are
presented in Table C. This monitoring is discussed in Section 3.4.5 of the SRI/FS Work Plan.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #10, DECEMBER 2007

e On December 28, ARCADIS submitted to the Michigan Department of Natural Resources a summary
of 2006 and 2007 fish collection activities performed at the Otsego City Impoundment.

Laboratory Data Received During the Period

e In December, ARCADIS received laboratory data for the surface water samples collected between
November 9 and December 13 (sample delivery groups [SDGs] TCRA20 through TCRA24). Table B
presents a list of the samples for which data were received. The February 2008 monthly report will
present the validated surface water data for these samples.

e ARCADIS awaits the results for the surface water samples collected from December 15, 17 and 19.

Problems

e None.

Actions Taken to Correct Problems

e None.

Developments Anticipated During the Next Two Reporting Periods

e Based on revisions requested by USEPA on the surface sediment sampling plan for sampling the
2007 removal areas, KRSG is scheduled to submit a revised sampling location figure during the week
of January 1, and upon USEPA approval, conduct sampling activities during the week of January 14.

e OnJanuary 8, ARCADIS is scheduled to segment the soil and sediment core samples collected along
the mill race and the Kalamazoo River between the Plainwell No. 2 Dam and the confluence of the
mill race and the river. The segments will be forwarded to TestAmerica for analysis. These cores

were collected as per Section 3.4.1.2 of the SRI/FS Work Plan.

e InJanuary, the KRSG will continue to work on the Baseline Ecological Risk Assessment Report Peer
Review Process (see Section 1.2.1.3 of the SOW).

e By the end of February, ARCADIS plans to provide results of the historical inundation area
reconnaissance in the Plainwell Dam No. 2 area and a proposed soil sampling plan for review by
USEPA and MDEQ. This work is discussed in Section 3.4.2 of the SRI/FS Work Plan.

e By the end of February (pending access approval from landowner), ARCADIS personnel plan to
delineate the materials associated with one of the focused samples collected in 2000 (FF-35)
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS — Area 1

REPORT #10, DECEMBER 2007

between the Crown Vantage Landfill and the Plainwell No. 2 Dam. This work is discussed in Section
3.4.4 of the SRI/FS Work Plan.

e In February, ARCADIS is scheduled to submit to USEPA the validated data for the SDGs received in
November. This includes the surface water samples collected between October 14 and November 7
(SDGs TCRAL1 through TCRA14), resident fish collected on November 6 and 7 in Otsego City
Impoundment (SDG KAL437), surface sediment samples collected in October from between the
Former Georgia-Pacific Mill Lagoons and Crown Vantage Landfill (SDGs SRI001 and SRI002), and
surface sediment samples collected from Plainwell No. 2 Dam to the Mill Race Confluence (SDGs
SRI003 and SRI004).

e On February 15, ARCADIS is scheduled to submit to USEPA the Annual Area Work Report for Area
1, as discussed in Section 1.1.1 of the SOW.

e On February 15, ARCADIS is scheduled to submit to USEPA the Semi-Annual Progress Report for
the period from August 2007 through January 2008. This submittal is discussed in Section 7.2 of the
SOW.

e On February 21, ARCADIS is scheduled to submit to USEPA the Preliminary Remedial Technology
Screening (Section 1.2.2.1 of the SOW), the Preliminary List of Possible Applicable or Relevant and
Appropriate Requirements (Section 1.2.2.2. of the SOW), the Preliminary Permitting/Equivalency
Requirements (Section 1.2.2.3 of the SOW), and the Candidate Technologies and Testing Needs
Technical Memorandum (Section 4.1 of the SOW).

e On February 21, the Responsible Parties are scheduled to submit to USEPA a financial security
increase and financial guarantee as noted in Section XXVI Paragraphs 94 and 96 of the AOC.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #10, December 2007

Table A — Pending Property Access Agreement (as of December 31, 2007)

Sample ID Tax Map Parcel ID(s) QLIS AL Notes
Entity Name
- Initial letter was picked up on September 12, 2007. Second letter delivered to house on
FF-35 C°°pef 02-15-251-010 William S. Walker L/L October 16. Spoke with Mr. Walker on November 5 and he granted verbal approval.
Township Eugene A. Lehman
Forwarded access letter to Mr. Lehman on December 18.
Note:

1. Cooper Township (Kalamazoo County) tax maps obtained from Prein & Newhof and parcel information obtained online at http://coopertwp.org.
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Kalamazoo River Study Group

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #10, December 2007

Table B — Upstream/Downstream Surface Water Sampling — Plainwell TCRA — Samples

Collected and Data Received in December 2007

Sample ID Sample Date | Data Received | Sample Delivery Group Sample Location
K30737 11/9/2007 12/5/2007 TCRA15 SDSP 10th Street Bridge
K30738 11/9/2007 12/5/2007 TCRA15 SDSP Farmer Street Bridge
K30739 11/11/2007 12/5/2007 TCRA15 SDSP Farmer Street Bridge
K30740 11/11/2007 12/5/2007 TCRA15 SDSP 10th Street Bridge
K30741 11/13/2007 12/7/2007 TCRA16 SDSP 10th Street Bridge
K30742 11/13/2007 12/7/2007 TCRA16 SDSP Farmer Street Bridge
K30743 11/15/2007 12/7/2007 TCRA16 SDSP 10th Street Bridge
K30744 11/15/2007 12/7/2007 TCRA16 SDSP Farmer Street Bridge
K30745 11/17/2007 12/7/2007 TCRA16 SDSP 10th Street Bridge
K30746 11/17/2007 12/7/2007 TCRA16 SDSP Farmer Street Bridge
K30747 11/19/2007 12/19/2007 TCRA19 SDSP 10th Street Bridge
K30748 11/19/2007 12/19/2007 TCRA19 SDSP Farmer Street Bridge
K30749 11/21/2007 12/19/2007 TCRA19 SDSP 10th Street Bridge
K30750 11/21/2007 12/19/2007 TCRA19 SDSP Farmer Street Bridge
K30751 11/23/2007 12/19/2007 TCRA19 SDSP 10th Street Bridge
K30752 11/23/2007 12/19/2007 TCRA19 SDSP Farmer Street Bridge
K30753 11/25/2007 12/19/2007 TCRA19 SDSP 10th Street Bridge
K30754 11/25/2007 12/19/2007 TCRA19 SDSP Farmer Street Bridge
K30755 11/27/2007 12/19/2007 TCRA19 SDSP 10th Street Bridge
K30756 11/27/2007 12/19/2007 TCRA19 SDSP Farmer Street Bridge
K30757* 11/29/2007 12/20/2007 TCRA21 _SDSP 10th Street Bridge

K30758 [K30759] 11/29/2007 12/20/2007 TCRA21 SDSP Farmer Street Bridge
K30760 12/1/2007 12/31/2007 TCRA22 SDSP 10th Street Bridge”
K30761 12/3/2007 12/31/2007 TCRA22 SDSP 10th Street Bridge
K30762 12/3/2007 12/31/2007 TCRA22 SDSP Farmer Street Bridge
K30763 12/5/2007 12/31/2007 TCRA22 SDSP 10th Street Bridge
K30764 12/5/2007 12/31/2007 TCRA22 SDSP Farmer Street Bridge
K30765 12/7/2007 12/31/2007 TCRA23 SDSP 10th Street Bridge
K30766 12/7/2007 12/31/2007 TCRA23 SDSP Farmer Street Bridge
K30767 12/9/2007 12/31/2007 TCRA23 SDSP 10th Street Bridge
K30768 12/9/2007 12/31/2007 TCRA23 SDSP Farmer Street Bridge
K30769 12/11/2007 12/31/2007 TCRA24 SDSP 10th Street Bridge
K30770 12/11/2007 12/31/2007 TCRA24 SDSP Farmer Street Bridge
K30771 12/13/2007 12/31/2007 TCRA24 SDSP 10th Street Bridge
K30772 12/13/2007 12/31/2007 TCRA24 SDSP Farmer Street Bridge
K30773 12/15/2007 NR NR 10th Street Bridge
K30774 12/15/2007 NR NR Farmer Street Bridge
K30775 12/17/2007 NR NR 10th Street Bridge
K30776 12/17/2007 NR NR Farmer Street Bridge
K30777 12/19/2007 NR NR 10th Street Bridge
K30778 12/19/2007 NR NR Farmer Street Bridge

Notes:

NR - Data not received as of December 31, 2007.
All samples analyzed by TestAmerica Laboratories, Inc. for PCBs and TSS.
Duplicate samples are in brackets.
'MS/MSD performed on this sample.

’No sample collected at Farmer Street due to freezing.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #10, December 2007

Table C — Post-Dredging Bathymetry — Plainwell TCRA — December 2007

Transect Date Station Transect Width D_istance from Water
(ft) Right Bank (ft) Depth (ft)
2 12/19/2007 T2-1 157 0 0.0
12/19/2007 T2-2 157 11 5.0
12/19/2007 T2-3 157 22 8.7
12/19/2007 T2-4 157 33 6.0
12/19/2007 T2-5 157 44 5.5
12/19/2007 T2-6 157 55 5.2
12/19/2007 T2-7 157 66 5.3
12/19/2007 T2-8 157 77 5.4
12/19/2007 T2-9 157 88 5.9
12/19/2007 T2-10 157 99 6.8
12/19/2007 T2-11 157 110 6.4
12/19/2007 T2-12 157 121 7.2
12/19/2007 T2-13 157 132 6.2
12/19/2007 T2-14 157 143 6.0
12/19/2007 T2-15 157 154 0.6
3 12/19/2007 T3-1 150 0 0.0
12/19/2007 T3-2 150 11 4.8
12/19/2007 T3-3 150 22 4.8
12/19/2007 T3-4 150 33 5.0
12/19/2007 T3-5 150 44 5.0
12/19/2007 T3-6 150 55 5.3
12/19/2007 T3-7 150 66 6.1
12/19/2007 T3-8 150 77 5.9
12/19/2007 T3-9 150 88 6.4
12/19/2007 T3-10 150 99 7.0
12/19/2007 T3-11 150 110 7.3
12/19/2007 T3-12 150 121 7.0
12/19/2007 T3-13 150 132 6.0
12/19/2007 T3-14 150 143 4.8
12/19/2007 T3-15 150 150 0.3
4 12/19/2007 T4-1 137 0 0.2
12/19/2007 T4-2 137 10 3.0
12/19/2007 T4-3 137 20 5.0
12/19/2007 T4-4 137 30 7.3
12/19/2007 T4-5 137 40 9.3
12/19/2007 T4-6 137 50 10.0
12/19/2007 T4-7 137 60 10.3
12/19/2007 T4-8 137 70 10.2
12/19/2007 T4-9 137 80 8.0
12/19/2007 T4-10 137 90 7.0
12/19/2007 T4-11 137 100 6.0
12/19/2007 T4-12 137 110 6.0
12/19/2007 T4-13 137 120 5.2
12/19/2007 T4-14 137 130 2.0
12/19/2007 T4-15 137 137 0.0
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #10, December 2007

Table C — Post-Dredging Bathymetry — Plainwell TCRA — December 2007

Transect Date Station Transect Width D_istance from Water
(ft) Right Bank (ft) Depth (ft)
5 12/19/2007 T5-1 146 0 0.7
12/19/2007 T5-2 146 10 3.8
12/19/2007 T5-3 146 20 6.5
12/19/2007 T5-4 146 30 7.8
12/19/2007 T5-5 146 40 8.4
12/19/2007 T5-6 146 50 8.7
12/19/2007 T5-7 146 60 8.4
12/19/2007 T5-8 146 70 7.0
12/19/2007 T5-9 146 80 6.6
12/19/2007 T5-10 146 90 5.7
12/19/2007 T5-11 146 100 4.8
12/19/2007 T5-12 146 110 4.1
12/19/2007 T5-13 146 120 3.5
12/19/2007 T5-14 146 130 3.0
12/19/2007 T5-15 146 146 0.2
6 12/19/2007 T6-1 158 0 0.0
12/19/2007 T6-2 158 11 3.0
12/19/2007 T6-3 158 22 5.0
12/19/2007 T6-4 158 33 6.0
12/19/2007 T6-5 158 44 6.5
12/19/2007 T6-6 158 55 6.7
12/19/2007 T6-7 158 66 6.5
12/19/2007 T6-8 158 77 6.4
12/19/2007 T6-9 158 88 6.3
12/19/2007 T6-10 158 99 6.2
12/19/2007 T6-11 158 110 6.1
12/19/2007 T6-12 158 121 5.9
12/19/2007 T6-13 158 132 5.4
12/19/2007 T6-14 158 143 5.7
12/19/2007 T6-15 158 158 0.0
7 12/19/2007 T7-1 159 0 0.0
12/19/2007 T7-2 159 11 5.8
12/19/2007 T7-3 159 22 6.5
12/19/2007 T7-4 159 33 6.9
12/19/2007 T7-5 159 44 7.3
12/19/2007 T7-6 159 55 7.5
12/19/2007 T7-7 159 66 7.5
12/19/2007 T7-8 159 77 6.9
12/19/2007 T7-9 159 88 5.9
12/19/2007 T7-10 159 99 5.0
12/19/2007 T7-11 159 110 4.4
12/19/2007 T7-12 159 121 2.5
12/19/2007 T7-13 159 132 15
12/19/2007 T7-14 159 143 1.0
12/19/2007 T7-15 159 159 0.0
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Supplemental Remedial Investigations/Feasibility Studies
Monthly Report #10, December 2007

Table C — Post-Dredging Bathymetry — Plainwell TCRA — December 2007

Transect Date Station Transect Width D_istance from Water
(ft) Right Bank (ft) Depth (ft)
8 12/19/2007 T8-1 172 0 2.0
12/19/2007 T8-2 172 12 3.3
12/19/2007 T8-3 172 24 45
12/19/2007 T8-4 172 36 4.8
12/19/2007 T8-5 172 48 4.7
12/19/2007 T8-6 172 60 4.5
12/19/2007 T8-7 172 72 4.6
12/19/2007 T8-8 172 84 5.3
12/19/2007 T8-9 172 96 6.0
12/19/2007 T8-10 172 108 6.0
12/19/2007 T8-11 172 120 5.4
12/19/2007 T8-12 172 132 4.8
12/19/2007 T8-13 172 144 5.0
12/19/2007 T8-14 172 156 5.9
12/19/2007 T8-15 172 172 1.8
9 12/19/2007 T9-1 183 0 0.0
12/19/2007 T9-2 183 13 15
12/19/2007 T9-3 183 26 15
12/19/2007 T9-4 183 39 5.0
12/19/2007 T9-5 183 52 5.2
12/19/2007 T9-6 183 65 5.0
12/19/2007 T9-7 183 78 4.5
12/19/2007 T9-8 183 91 4.7
12/19/2007 T9-9 183 104 5.2
12/19/2007 T9-10 183 117 5.6
12/19/2007 T9-11 183 130 6.5
12/19/2007 T9-12 183 143 6.0
12/19/2007 T9-13 183 156 6.3
12/19/2007 T9-14 183 169 2.0
12/19/2007 T9-15 183 183 0.0
10 12/19/2007 T10-1 228 0 0.6
12/19/2007 T10-2 228 16 4.0
12/19/2007 T10-3 228 32 4.0
12/19/2007 T10-4 228 48 3.8
12/19/2007 T10-5 228 64 2.7
12/19/2007 T10-6 228 80 2.7
12/19/2007 T10-7 228 96 3.0
12/19/2007 T10-8 228 112 3.8
12/19/2007 T10-9 228 128 3.5
12/19/2007 T10-10 228 144 2.8
12/19/2007 T10-11 228 160 2.8
12/19/2007 T10-12 228 176 3.0
12/19/2007 T10-13 228 192 2.9
12/19/2007 T10-14 228 208 3.5
12/19/2007 T10-15 228 228 0.0
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